

Daily Project Report - PM Agent Framework

- **Date:** 2026-05-26
- **Generated at:** 00:34 UTC / 07:34 Asia/Ho_Chi_Minh
- **Project ID:** pm-agent-framework
- **Project Status:** active refinement
- **Report Type:** Daily Snapshot

Summary

PM Agent framework van duoc chon report vi `systems/pm-agent/STATUS.md` xac nhan framework dang o giai doan `Evaluation / Refinement after first real project validation` / hardening. Hom nay selector tim thay 1 project trong `projects/active` du dieu kien: `web-ban-acc-game` voi `status: active`.

Framework Reporting Decision

- **Framework target:** selected
- **Reason:** framework van dang active refinement / hardening, chua production-grade hoan chinh
- **Rule match:** spec cho phep framework daily snapshot khi active refinement con dien ra
- **Output:** `systems/pm-agent/reports/daily/2026-05-26.md`

Active Project Scan

- **Scan path:** `projects/active`
- **Candidates found:** 1
- **Eligible active projects:** 1
- **Eligible list:**
 - `web-ban-acc-game` — `status: active`, `current\_phase: execution`, `priority: high`
- **Skipped projects:** None

Changes Today

Scoped git commits under `systems/pm-agent` / `projects/active` since 2026-05-26 00:00 UTC:

- None detected.

Working tree note:

- No modified tracked files detected under `systems/pm-agent` / `projects/active` before report generation.
- Untracked workspace item outside current PM report scope observed: `systems/agent-teams/apps/agent-wall-chat/.openclaw`.

Capability / Readiness Snapshot

- **Framework files:** 170
- **Runtime files:** 15
- **Eval files:** 17
- **Policy files:** 7
- **Runbook files:** 6
- **Framework + validation completion:** ~85-88%
- **Production-readiness estimate:** ~78-82%
- **Production-grade completion:** chua hoan tat

Project Portfolio Note

Active project currently detected:

- **Web Ban Acc Game**
 - Path: `projects/active/web-ban-acc-game/project.yaml`
 - Owner: `Doanh`
 - PM: `Le`

- Priority: `high`
- Current phase: `execution`
- Charter deadline: 2026-05-18
- Task board source still shows all 14 planned tasks as `todo`
- Code folder contains a Next.js app with public listing/admin files and local database artifacts, so planning/task-board status appears stale versus code state

Source Conflicts Detected

- `projects/active/web-ban-acc-game/project.yaml` says project is `status: active`, `current\_phase: execution`.
- `02-planning/task-board.md` still lists all tasks as `todo` and no tasks in progress/done.
- `03-execution/code/` contains built implementation artifacts (`app/page.tsx`, `app/admin/page.tsx`, database files, package dependencies), indicating implementation work exists.
- Impact: project progress cannot be trusted from task board alone. PM Agent should request task-board reconciliation before using completion metrics for delivery decisions.

Issues / Risks Needing Attention

- Framework van chua production-grade hoan chinh; refinement/hardening con can tiep tuc.
- Active project `web-ban-acc-game` co timeline cu hon current date va task-board stale; risk quan tri tien do cao neu khong reconcile.
- Project code artifacts include `.next/`, `node\_modules/`, and local DB files inside execution folder; can kiem tra git hygiene neu chuan bi commit/deploy.

Decisions / Approvals Today

- None recorded in scanned sources.

Actor Attribution Summary

- **Human activity:** Khong xac minh duoc tu source hien tai.
- **Main agent activity:** chay cron flow, doc runbook/spec, scan selector, tao framework report, export PDF, attempt Telegram delivery.
- **Subagent activity:** None detected.
- **Unknown / unverifiable:** hoạt động ngoài git/source scan.

Next Actions

1. Reconcile `web-ban-acc-game` task board voi code state truoc khi bao tien do delivery.
2. Tiep tuc giu framework daily snapshot khi active refinement con dien ra.
3. Kiem tra project git hygiene truoc khi commit/deploy.
4. Neu Telegram delivery fail, giu file-only fallback theo runbook.

Evidence / References

- `systems/pm-agent/STATUS.md`
- `systems/pm-agent/runtime/runbooks/daily-report-cron.md`
- `systems/pm-agent/reports/plans/cron-flow-19h00-spec-2026-05-14.md`
- `projects/active/web-ban-acc-game/project.yaml`
- `projects/active/web-ban-acc-game/02-planning/task-board.md`
- `projects/active/web-ban-acc-game/03-execution/code/package.json`
- `projects/active/web-ban-acc-game/03-execution/code/app/page.tsx`
- `projects/active/web-ban-acc-game/03-execution/code/app/admin/page.tsx`

Git Scope Snapshot

- Scoped PM Agent/project commits detected today: 0
- Source conflict detected in active project progress sources.