

## # Daily Project Report - PM Agent Framework

- **Date:** 2026-05-19
- **Generated at:** 12:00 UTC / 19:00 Asia/Ho\_Chi\_Minh
- **Project ID:** pm-agent-framework
- **Project Status:** active refinement
- **Report Type:** Daily Snapshot

### ## Summary

PM Agent framework van duoc chon report vi `systems/pm-agent/STATUS.md` xac nhan framework dang o giai doan `Evaluation / Refinement after first real project validation` / hardening. Hom nay co 1 project trong `projects/active/` du dieu kien report selector: `web-ban-acc-game` voi `status: active`.

### ## Framework Reporting Decision

- **Framework target:** selected
- **Reason:** framework van dang active refinement / hardening, chua production-grade hoan chinh
- **Rule match:** spec cho phep framework daily snapshot khi active refinement con dien ra
- **Output:** `systems/pm-agent/reports/daily/2026-05-19.md`

### ## Active Project Scan

- **Scan path:** `projects/active/`
- **Candidates found:** 1
- **Eligible active projects:** 1
- **Eligible list:**
  - `web-ban-acc-game` — `status: active`, `current\_phase: execution`, `priority: high`
- **Skipped projects:** None

### ## Changes Today

Scoped git commits under `systems/pm-agent` / `projects/active` since 2026-05-19 00:00:

- `6411b10` docs: align pm agent with verification levels
- `c1ed835` docs: align pm agent with agent teams orchestration
- `f00edec` chore: baseline before agent teams implementation

Working tree note:

- Current uncommitted changes observed only in memory files, not in PM Agent report target scope.

### ## Capability / Readiness Snapshot

- **Runtime files:** 15
- **Eval files:** 17
- **Policy files:** 7
- **Runbook files:** 6
- **Framework + validation completion:** ~85-88%
- **Production-readiness estimate:** ~78-82%
- **Production-grade completion:** chua hoan tat

### ## Project Portfolio Note

Active project currently detected:

- **Web Ban Acc Game**
  - Path: `projects/active/web-ban-acc-game/project.yaml`
  - Owner: `Doanh`
  - PM: `Le`
  - Priority: `high`

- Current phase: `execution`

### ## Issues / Risks Needing Attention

- Framework van chua production-grade hoan chinh; refinement/hardening con can tiep tuc.
- Active project `web-ban-acc-game` dang execution, nen can theo doi de quyét dinh co bat project-level daily report rieng khong.
- Telegram delivery tung fail ngay 2026-05-18 do OpenClaw Telegram runtime module loi; lan chay nay van thu gui theo runbook va fallback file-only neu loi.

### ## Decisions / Approvals Today

- None recorded in scanned sources.

### ## Actor Attribution Summary

- **Human activity:** Khong xac minh duoc tu source hien tai.
- **Main agent activity:** chay cron flow, scan selector, tao framework report, export PDF, attempt Telegram delivery.
- **Subagent activity:** None detected.
- **Unknown / unverifiable:** hoạt động ngoài git/source scan.

### ## Next Actions

1. Tiep tuc giu framework daily snapshot khi active refinement con dien ra.
2. Theo doi `web-ban-acc-game` trong phase execution.
3. Sua Telegram extension/runtime neu delivery fail lap lai.
4. Can nhac Unicode-capable PDF stack neu can PDF tieng Viet dep hon.

### ## Evidence / References

- `systems/pm-agent/STATUS.md`
- `systems/pm-agent/runtime/runbooks/daily-report-cron.md`
- `systems/pm-agent/reports/plans/cron-flow-19h00-spec-2026-05-14.md`
- `projects/active/web-ban-acc-game/project.yaml`
- `systems/pm-agent/reports/daily/2026-05-18.md`
- `systems/pm-agent/reports/daily/2026-05-18-cron-log.md`

### ## Git Scope Snapshot

- Scoped PM Agent/project commits detected today: 3
- No source conflict detected in scanned selector inputs.