

Daily Project Report - PM Agent Framework

- **Date:** 2026-05-16
- **Generated at:** 05:40 UTC
- **Project ID:** pm-agent-framework
- **Project Status:** active
- **Report Type:** Daily Snapshot

Summary

PM Agent framework đang ở giai đoạn Evaluation / Refinement after first real project validation. Report này dùng framework-report mode để snapshot thay đổi hệ, không dùng logic project business thông thường.

Changes Today

- No significant framework changes detected since 2026-05-15
- Cron execution running as scheduled
- Framework remains in stable refinement state

Capability / Readiness Snapshot

- **Skill count:** 20
- **Runtime files:** 15
- **Eval files:** 11
- **Policy files:** 7
- **Runbook files:** 6
- **Total framework files:** 76
- **Framework + validation completion:** ~85-88%
- **Production-grade completion:** chưa hoàn tất

Issues / Risks Needing Attention

- Telegram delivery failure persists (bot not member of channel -1002458651455)
- File-only fallback mode working correctly

- No critical framework issues detected

Decisions / Approvals Today

- None recorded

Actor Attribution Summary

- **Human activity:** None detected
- **Main agent activity:** Routine cron execution, report generation
- **Subagent activity:** None detected
- **Unknown / unverifiable:** N/A

Next Actions

1. Continue monitoring cron stability
2. Resolve Telegram delivery if needed (re-add bot or switch delivery target)
3. Maintain framework in current stable state

Evidence / References

- ``systems/pm-agent/STATUS.md``
- ``systems/pm-agent/runtime/``
- ``systems/pm-agent/eval/``
- ``systems/pm-agent/skills/``
- ``systems/pm-agent/reports/daily/2026-05-15.md``
- ``systems/pm-agent/reports/daily/2026-05-15-cron-log.md``

Git Scope Snapshot

- No new commits since 2026-05-15
- Last relevant commits:
- ``2a0b858`` Update framework daily report PDF 2026-05-14`
- ``4fa9cb8`` Update daily report cron to include PDF export and Telegram delivery`
- ``e0c232f`` Update cron timezone to Asia/Ho_Chi_Minh for 19:00 Vietnam time`